

BID SCHEDULE (REVISED WITH ADDENDUM 01 – 12/12/2022)

Lower Arroyo Venada Bank Stabilization Project

SSCAFCA IFB# 2022-03

Action	Responsibility	Date	Time
Issue IFB/Advertisement	SSCAFCA	December 11, 2022	
Non-Mandatory Pre-Bid Conference	SSCAFCA and Potential Offerors	December 15, 2022	2:30 PM
Deadline to Submit Written Questions	Potential Offerors	December 19, 2022	5:00 PM
Response to Written Questions	SSCAFCA	December 22, 2022	5:00 PM
Issue IFB Addenda	SSCAFCA	December 22, 2022	5:00 PM
Bid Opening at SSSCAFCA	Offerors	January 10, 2023	3:00 PM
Bid Review and Recommendation of Award	SSCAFCA	January 11-18, 2023	
SSCAFCA Board of Directors Approval Contingent on Funding Agency Approval	SSCAFCA	January 19, 2023	9:00 AM
Funding Agency Review/Approval	NMED/OSE	January 19-February 2, 2023	2-wks
Notify Apparent Lowest Responsive Bidder	SSCAFCA	February 3, 2023	5:00 PM
Deadline for Contractor to Provide Req. Docs & Signed Contract	Contractor	On or before February 20, 2023	5:00 PM
SSCAFCA to Execute Contract and provide copies to contractor	SSCAFCA	On or before February 24, 2023	5:00 PM
Issue Notice to Proceed	SSCAFCA	February 28, 2023	

Calendar Days from NTP to Substantial Completion: **150** – July 28, 2023Calendar days from NTP to Final Completion: **180** – August 27, 2023