BID SCHEDULE

Lower Ivory Channel Improvements Project
SSCAFCA IFB# 2022-02
(Revised with Addendum #1 — 09/14/2022)

Action Responsibility Date Time
Issue IFB/Advertisement SSCAFCA August 28, 2022
Non-Mandatory Pre-Bid SSCAFCA and Potential September 2, 2022 10:00 AM
Conference Offerors
Deadll‘ne to Submit Written Potential Offerors September 7, 2022 5:00 PM
Questions
Response to Written Questions SSCAFCA September 14, 2022 5:00 PM

Addenda may be issued up to _

Issue IFB Addenda SSCAFCA September 14, 2022 5:00 PM
Bid Opening at SSCAFCA Offerors September 21, 2022 3:00 PM
Bid Review and Recommendation SSCAFCA September 21-27, 2022
of Award
Notify Apparent Lowest SSCAFCA September 28, 2022 5:00 PM
Responsive Bidder
Deadline for Contractor to Provide SSCAFCA On or before October 13,2022 | 5:00 PM
Req. Docs & Signed Contract
SSCAFCA Board of Directors
Approval & Final Execution of SSCAFCA October 20, 2022 9:00 AM
Contract
Issue Notice to Proceed SSCAFCA November 3, 2022, if possible

Calendar Days from NTP to Substantial Completion: 120

Calendar days from NTP to Final Completion: 150




